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Total % Total $ Total $ Total $ Variance:

Summary Total Count of Count Quote Amount PO Amount Invoice Amount Invoice / Quote Total Seats Total IPT Seats Total IPT %
Proposal 7 53.8% $ 1,259,309.48 7 7 % 116 83 71.6%
Canceled or on Hold 0 0% $ - 0 0 0.0%
Active 4 30.8% $ 294,881.94 | $ 288,511.48 280 280 100.0%
Complete 2 15.4% $ 783,721.90 | $ 783,721.90 | $ 269,602.99 | $ 396 311 78.5%
Total 13 100.0% $ 2,337,913.32 | $ 1,072,233.38 | $ 269,602.99 | $ 792 674 85.1%

$ Quote $ PO $ Invoice Total IPT Start Sched. % Actual %
Proposal Pipeline Amount Amount Amount Seats Seats Date Complete Complete Status Comments
Proposal
ADOT 1 1 $ 91,145.79 7/ Agency Approvals/AZNet Engineering - E911 Solution
DES 2 0 $ AZNet Requirements/Scope - CC Monitoring, Workforce Management/W|
DOR 1 $ - AZNet Scope and Requirements - Server Move to new Data Center/Info
DPS 1 1 $ 494,994.73 Encanto Nortel upgrade and expansion - funded by grant
ASDB 1 1 $ 50,140.64 Agency Approvals - Voice Replacement.24th Ave Co-Op
ASRS 1 1 $ 623,028.32 7 2 ‘ 1 % AZNet Scope/Requirements - Avaya Enhancements Upgrade HQ-50 IP A
Total 7 4 $ 125930948 V77 % A Db i / V7777 7

Canceled and Projects on Hold

Total | [ |

$ Quote $ PO Job Change Total IPT  Actual Start  Sched. Sched. % Actual %
Projects Count PI1J # Amount Amount Orders SRS SRS Date End Date Complete Complete Status Comments
Active
AHCCCS Remote Office 1 HCO08006 | $ 58,072.81 | $ 51,702.35 0 0 01/22/08 06/13/08 O Remote Office Connectivity-Phase 1-(3) Pilot sites Phase 2-(7) add'l sit]
ASDB. PDSD Greenfield 1 SD08001 | $ 119,320.47 [ $  119,320.47 | $ 20,477.56 80 80 02/20/08 06/06/08 Q Greenfield Expansion - IPT (JCO=Equipment ATA devices/strobes)
ADOA. GSD 1 ADISD | $ 65,127.58 | $ 65,127.58 0 0 04/07/08 06/30/08 O Internet connectivity - Badge Readers-Badging Office Infrastructure
DPS. TN Crime Lab 1 PS08011 | $ 52,361.08 | $ 52,361.08 200 200 06/03/08 07/24/08 Greenfield Site Expansion - Voice and Data-50 IP Agents
Total 4 VA3 29488194 $ 28851148 %  2047756] 280 280 Y 0

$ Quote $ PO $ Invoice Total IPT Sched. Actual Sched. % Actual %

Projects
Complete

Count

NE

Amount Amount Amount Seats Seats End Date End Date Complete Complete Status Comments
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